
Community Engagement
 
ongoing but initial activities
aimed at maximising public 

participation in the NDP 
process

completed within 3-4 
months

Community Surveys 

Parish wide survey and 
housing needs survey based 

on key findings of focus 
groups.

(minimum 6 weeks)

State of the Parish 
Report 

Completed within one 
month

of instruction for 
Steering Group 

discussion

W i v e l s f i e l d  P a r i s h
  

K e y  P r o j e c t  S t a g e s  a n d  D u r a t i o n

Draft Plan Workshop 

Held within the following 
month

Site Assessment/
Allocations 

Completed before drafting
of pre submission plan 

commences

Pre Submission Plan 
& Draft SEA 

Completed within
two months for Steering Group 

approval

Public Consultation

minimum of six weeks

Schedule of 
Representations & 

Responses 

Completed within two 
weeks for Steering Group 

approval

Submission Plan & SEA 

Completed within six 
weeks for

Steering Group approval 
to submit to the LPA

Referendum ... The Residents casts their Vote!!!


